
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/02/2013

ESTIMATE SUMMARY 15:15:53

CONTID: C18138         ESTIMATE NO: 0010 PROG 2005

PCN: 18138-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 EAST FORK ELK RIVER BRID PERCENT TIME:

PROJECT NO: FBR0402-080                   

US 40 EAST FORK ELK RIVER BRIDGE

NAME OF ROAD: 040A

PROJECT COUNTIES: ROUTT

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 11/19/2013 DATE TIME STARTED 02/19/2013

3500 DUCKELS COURT DATE LET 01/10/2013 DATE WORK BEGAN 02/19/2013

 DATE AWARDED 02/01/2013 DATE TIME STOPPED 11/19/2013

 DATE CONTRACT EXECUTED 02/14/2013 DATE ACCEPTED 11/19/2013

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 02/19/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,243,927.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,212,576.19 NON-PARTICIPATING 19,477.74

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.85

CALENDAR DAYS

CALENDAR DAYS

100.00%

0.00

19,477.74

19,477.74

19,477.74

$

$

$

$

0.00

3,243,927.37

3,243,927.37

0.00

3,243,927.37

-48,188.64

0.00

3,195,738.73

0.00

AMOUNT DUE 3,195,738.73 19,477.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,477.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

257.0 TIME ALLOW: 260

ORIG TIME ALLOW: 260
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

57,000.001.000

0.00

1.000

L S 

57,000.00000

0010 Removal of Pipe 94.000

0.000

202-00035  
 

1,128.0094.000

0.00

94.000

LF  

12.00000

0015 *Removal of Delineator 4.000

0.000

202-00090  
 

24.004.000

0.00

4.000

EACH

6.00000

0020 Removal of Asphalt Mat 367.000

0.000

202-00220  
 

2,202.00367.000

0.00

367.000

SY  

6.00000

0025 Removal of Asphalt Mat (Planing) 4,807.000

0.000

202-00240  
 

14,421.004,807.000

0.00

4,807.000

SY  

3.00000

0030 Removal of Fence 276.000

0.000

202-01000  
 

690.00276.000

0.00

276.000

LF  

2.50000

0035 Removal of Guardrail Type 3 520.000

0.000

202-01130  
 

1,820.00520.000

0.00

520.000

LF  

3.50000

0040 Removal of End Anchorage 4.000

0.000

202-01300  
 

1,080.004.000

0.00

4.000

EACH

270.00000

0045 Embankment Material (Complete In Place) 4,990.000

0.000

203-00060  
 

129,740.004,990.000

0.00

4,990.000

CY  

26.00000

0050 Backhoe 17.000

0.000

203-01510  
 

2,210.0017.000

0.00

17.000

HOUR

130.00000

0055 Dozing Deleted per Form 105 - 37 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

130.00000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Combination Loader Deleted per Form 105 - 37 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

100.00000

0065 Potholing 3.000

0.000

203-01597  
 

525.003.000

0.00

3.000

HOUR

175.00000

0070 Structure Backfill (Flow-Fill) 28.000

0.000

206-00065  
 

4,200.0028.000

0.00

28.000

CY  

150.00000

0075 Topsoil 413.000

0.000

207-00205  
 

6,195.00413.000

0.00

413.000

CY  

15.00000

0080 Stockpile Topsoil 562.000

0.000

207-00210  
 

5,620.00562.000

0.00

562.000

CY  

10.00000

0085 *Erosion Log (12 Inch) 2,537.000

0.000

208-00002  
 

10,148.002,537.000

0.00

2,537.000

LF  

4.00000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0095 Temporary Slope Drain Deleted per Form 105 - 37 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

3.00000

0100 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0105 Removal and Disposal of Sediment (Labor) 72.000

0.000

208-00103  
 

3,600.0072.000

0.00

72.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 13.000

0.000

208-00105  
 

1,040.0013.000

0.00

13.000

HOUR

80.00000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Sweeping (Sediment Removal) 56.000

3.000

208-00106  
 

7,080.0059.000

360.00

59.000

HOUR

120.00000

0120 Removal of Trash Deleted per Form 105 - 37 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

78.00000

0125 *Erosion Control Supervisor 337.250

3.750

208-00205  
 

20,460.00341.000

225.00

341.000

HOUR

60.00000

0130 Temporary Berms 438.000

0.000

208-00300  
 

1,095.00438.000

0.00

438.000

LF  

2.50000

0135 *Reset Mailbox Structure 2.000

0.000

210-00010  
 

500.002.000

0.00

2.000

EACH

250.00000

0140 *Reset Sign Panel 2.000

0.000

210-00815  
 

250.002.000

0.00

2.000

EACH

125.00000

0145 Reset Gate 3.000

2.000

210-01011  
 

3,000.005.000

1,200.00

5.000

EACH

600.00000

0150 Dewatering Deleted per CMO # 7 0.000

0.000

211-03005  
 

0.000.000

0.00

0.000

L S 

23,000.00000

0155 *Seeding (Native) 0.800

0.000

212-00006  
 

560.000.800

0.00

0.800

ACRE

700.00000

0160 *Seeding (Riparian) 0.100

0.000

212-00022  
 

200.000.100

0.00

0.100

ACRE

2,000.00000

0165 *Soil Conditioning 0.800

0.000

212-00032  
 

600.000.800

0.00

0.800

ACRE

750.00000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Mulching (Weed Free) Deleted per Form 105 - 37 0.000

0.000

213-00003  
 

0.000.000

0.00

0.000

ACRE

1,200.00000

0175 *Willow Cuttings 50.000

0.000

214-01015  
 

125.0050.000

0.00

50.000

EACH

2.50000

0180 *Soil Retention Blanket (Straw-Coconut) 456.000

0.000

216-00201  
 

1,368.00456.000

0.00

456.000

SY  

3.00000

0185 *Soil Retention Blanket (Excelsior) 4,040.000

0.000

216-00211  
 

12,120.004,040.000

0.00

4,040.000

SY  

3.00000

0190 *Wildlife Biologist 2.000

0.000

240-00000  
 

150.002.000

0.00

2.000

HOUR

75.00000

0195 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,500.001.000

0.00

1.000

L S 

3,500.00000

0200 *Monitoring Technician Deleted per Form 105 - 37 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

100.00000

0205 *Health and Safety Officer Deleted per Form 105 - 37 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

88.00000

0210 Aggregate Base Course (Class 6) 1,487.770

0.000

304-06000  
 

29,755.401,487.770

0.00

1,487.770

TON 

20.00000

0215 Reconditioning Deleted per Form 105 - 37 0.000

0.000

306-01000  
 

0.000.000

0.00

0.000

SY  

1.50000

0220 *Hot Mix Asphalt (Grading SX) (75) 1,417.990

0.000

403-34701  
 

99,259.301,417.990

0.00

1,417.990

TON 

70.00000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *Asphalt Cement Performance Grade (PG 58-28) 77.000

0.000

411-03352  
 

53,900.0077.000

0.00

77.000

TON 

700.00000

0230 *Emulsified Asphalt (Slow-Setting) 527.000

0.000

411-10255  
 

3,689.00527.000

0.00

527.000

GAL 

7.00000

0235 Geotextile (Erosion Control) (Class 1) 1,040.000

0.000

420-00102  
 

5,200.001,040.000

0.00

1,040.000

SY  

5.00000

0240 *Guardrail Type 3 (6-3 Post Spacing) 882.000

0.000

606-00301  
 

19,404.00882.000

0.00

882.000

LF  

22.00000

0245 *Transition Type 3G 4.000

0.000

606-01370  
 

7,200.004.000

0.00

4.000

EACH

1,800.00000

0250 *End Anchorage (Nonflared) 6.000

0.000

606-02003  
 

13,200.006.000

0.00

6.000

EACH

2,200.00000

0255 *End Post 4.000

2.000

607-00005  
 

1,020.006.000

340.00

6.000

EACH

170.00000

0260 *Corner and Line Brace Post 1.000

1.000

607-00010  
 

400.002.000

200.00

2.000

EACH

200.00000

0265 *Fence Wire With Treated Wooden Posts 60.000

321.000

607-01055  
 

2,095.50381.000

1,765.50

381.000

LF  

5.50000

0270 Fence (Plastic) 472.000

0.000

607-11525  
 

1,416.00472.000

0.00

472.000

LF  

3.00000

0275 *Fence (Special) Deleted per Form 105 - 37 0.000

0.000

607-11530  
 

0.000.000

0.00

0.000

LF  

30.00000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Fence (Temporary) 72.000

0.000

607-11580  
 

288.0072.000

0.00

72.000

LF  

4.00000

0285 *Delineator (Type I) 6.000

0.000

612-00001  
 

120.006.000

0.00

6.000

EACH

20.00000

0290 *Delineator (Type III) 9.000

0.000

612-00003  
 

180.009.000

0.00

9.000

EACH

20.00000

0295 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

2.000

0.000

614-01573  
 

600.002.000

0.00

2.000

EACH

300.00000

0300 *Embankment Protector (Special) 4.000

0.000

615-00150  
 

12,000.004.000

0.00

4.000

EACH

3,000.00000

0305 *Detour Pavement 4,280.000

0.000

621-00450  
 

107,000.004,280.000

0.00

4,280.000

SY  

25.00000

0310 36 Inch Drainage Pipe (Class 0) (Complete In Place) 66.000

0.000

624-20037  
 

6,600.0066.000

0.00

66.000

LF  

100.00000

0315 *Construction Surveying 0.830

0.170

625-00000  
 

26,000.001.000

4,420.00

1.000

L S 

26,000.00000

0320 *Mobilization 1.000

0.000

626-00000  
 

307,500.001.000

0.00

1.000

L S 

307,500.00000

0325 *Public Information Services 1.000

0.000

626-01000  
 

28,000.001.000

0.00

1.000

L S 

28,000.00000

0330 *Pavement Marking Paint 19.000

0.000

627-00001  
 

760.0019.000

0.00

19.000

GAL 

40.00000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Epoxy Pavement Marking 63.000

0.000

627-00005  
 

22,050.0063.000

0.00

63.000

GAL 

350.00000

0340 *Flagging 3,941.000

18.000

630-00000  
 

59,385.003,959.000

270.00

3,959.000

HOUR

15.00000

0345 *Traffic Control Inspection 82.000

2.000

630-00007  
 

35,280.0084.000

840.00

84.000

DAY 

420.00000

0350 *Traffic Control Management 188.000

1.000

630-00012  
 

113,400.00189.000

600.00

189.000

DAY 

600.00000

0355 *Flashing Beacon (Portable) Deleted per Form 105 - 37 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

270.00000

0360 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

420.002.000

0.00

2.000

EACH

210.00000

0365 *Construction Traffic Sign (Panel Size A) 16.000

0.000

630-80341  
 

336.0016.000

0.00

16.000

EACH

21.00000

0370 *Construction Traffic Sign (Panel Size B) 29.000

0.000

630-80342  
 

609.0029.000

0.00

29.000

EACH

21.00000

0375 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

210.0010.000

0.00

10.000

EACH

21.00000

0380 *Construction Traffic Sign (Special) 87.000

0.000

630-80344  
 

1,740.0087.000

0.00

87.000

SF  

20.00000

0385 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Drum Channelizing Device 71.000

0.000

630-80360  
 

3,124.0071.000

0.00

71.000

EACH

44.00000

0395 *Portable Traffic Speed Monitor 2.000

0.000

630-80367  
 

9,400.002.000

0.00

2.000

EACH

4,700.00000

0400 Concrete Barrier (Temporary) 659.000

0.000

630-80370  
 

19,770.00659.000

0.00

659.000

LF  

30.00000

0405 *Traffic Cone 80.000

0.000

630-80380  
 

80.0080.000

0.00

80.000

EACH

1.00000

0410 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

5.000

0.000

630-85006  
 

12,500.005.000

0.00

5.000

EACH

2,500.00000

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Partnering Deleted per Form 105 - 37 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0425 F/A Asphalt Pavement Incentive 0.000

2,357.240

700-70012  
 

2,357.242,357.240

2,357.24

2,357.240

F A 

1.00000

0430 F/A Incentive Cost Plus Time Bid (A+B) 0.000

6,900.000

700-70014  
 

6,900.006,900.000

6,900.00

6,900.000

F A 

1.00000

0435 F/A Fuel Cost Adjustment Deleted per Form 105 - 37 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A Asphalt Cement Cost Adjustment 8,261.730

0.000

700-70019  
 

8,261.738,261.730

0.00

8,261.730

F A 

1.00000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 F/A On-The-Job Trainee Deleted per MCR/CMO # 3 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0450 F/A Erosion Control Deleted per Form 105 - 37 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0455 F/A Hazardous Waste Disposal Deleted per Form 105 - 37 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0580 F/A On-The-Job Trainee Added per MCR/CMO # 3 1,280.000

0.000

700-70021  
 

2,560.001,280.000

0.00

1,280.000

HOUR

2.00000

0585 Added Item (Dollar)/ Overweight Load Price Reduction 
added per CMO # 4

-620.000

0.000

900-00006  
 

-620.00-620.000

0.00

-620.000

DOL 

1.00000

0590 Added Item (Dollar)/ Additional Railroad Insurance 
added per MCR/CMO # 6

12,831.450

0.000

900-00006  
 

12,831.4512,831.450

0.00

12,831.450

DOL 

1.00000

0595 Water Control Added per CMO # 7 1.000

0.000

208-00400  
 

23,000.001.000

0.00

1.000

L S 

23,000.00000

0600 Added Item (Dollar)/ Materials Price Reduction added 
per CMO # 8

-385.600

0.000

900-00006  
 

-385.60-385.600

0.00

-385.600

DOL 

1.00000

0605 HMA (Patching) (Asph) Added per MCR/CMO # 10 24.430

0.000

403-00720  
 

6,767.1124.430

0.00

24.430

TON 

277.00000

0610 36 In SES Added per MCR/CMO # 11 2.000

0.000

603-30036  
 

1,300.002.000

0.00

2.000

EACH

650.00000

CAT 1,366,114.1319,477.741,366,114.13CURRENT AMT0250 $ $ $
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0460 *Removal of Bridge 1.000

0.000

202-00400  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0465 Structure Excavation 1,711.000

0.000

206-00000  
 

17,110.001,711.000

0.00

1,711.000

CY  

10.00000

0470 Structure Backfill (Class 1) 409.000

0.000

206-00100  
 

13,088.00409.000

0.00

409.000

CY  

32.00000

0475 Structure Backfill (Class 2) 42.000

0.000

206-00200  
 

336.0042.000

0.00

42.000

CY  

8.00000

0480 Mechanical Reinforcement of Soil 355.000

0.000

206-00360  
 

3,550.00355.000

0.00

355.000

CY  

10.00000

0485 Shoring (Area 1) 1.000

0.000

206-01781  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0490 Shoring (Area 2) 1.000

0.000

206-01782  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0495 *Removal of Nests 3.000

0.000

240-00010  
 

195.003.000

0.00

3.000

HOUR

65.00000

0500 Netting 1,726.000

0.000

240-00020  
 

11,219.001,726.000

0.00

1,726.000

SY  

6.50000

0505 *Hot Mix Asphalt (Grading SX) (75) 198.740

0.000

403-34701  
 

13,911.80198.740

0.00

198.740

TON 

70.00000

0510 *Asphalt Cement Performance Grade (PG 58-28) 10.720

0.000

411-03352  
 

7,504.0010.720

0.00

10.720

TON 

700.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0515 Geotextile (Erosion Control) (Class 2) 1,036.000

0.000

420-00103  
 

4,144.001,036.000

0.00

1,036.000

SY  

4.00000

0520 *Drilled Caisson (48 Inch) 478.000

0.000

503-00048  
 

188,332.00478.000

0.00

478.000

LF  

394.00000

0525 Riprap (18 Inch) 1,500.000

0.000

506-00218  
 

150,000.001,500.000

0.00

1,500.000

CY  

100.00000

0530 *Waterproofing (Membrane) 1,312.000

0.000

515-00120  
 

26,240.001,312.000

0.00

1,312.000

SY  

20.00000

0535 *Concrete Class D (Bridge) 440.600

0.000

601-03040  
 

212,369.20440.600

0.00

440.600

CY  

482.00000

0540 *Reinforcing Steel (Epoxy Coated) 100,608.000

0.000

602-00020  
 

103,626.24100,608.000

0.00

100,608.000

LB  

1.03000

0545 *Bridge Rail Type 10M 480.000

0.000

606-11030  
 

43,200.00480.000

0.00

480.000

LF  

90.00000

0550 2 Inch Electrical Conduit 1,064.000

0.000

613-00200  
 

10,640.001,064.000

0.00

1,064.000

LF  

10.00000

0555 *Prestressed Concrete Box (Depth 32" Through 48") 8,280.000

0.000

618-01994  
 

385,848.008,280.000

0.00

8,280.000

SF  

46.60000

0555 MATERIAL ALLOWANCE Precast Prestressed Concrete Box 
Girders

0.000

0.000

0.000.000

0.00SF  

46.60000
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PCN: 18138-BID    ESTIMATE RUN 12/02/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:15:53

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0560 Temporary Bridge 1.000

0.000

621-00500  
 

565,000.001.000

0.00

1.000

L S 

565,000.00000

CAT 1,841,313.240.001,841,313.24CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,000.001.000

0.00

1.000

EACH

18,000.00000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0575 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 36,500.000.0036,500.00CURRENT AMT0450 $ $ $

$ 3,243,927.3719,477.74$3,243,927.37$CURRENT AMTPROJECT TOTAL


